



Hand in Hand's Village Upliftment Programme



Social Mapping activity conducted during the inaugural ceremony of VUP project in Kharda Randheer Gram Panchayat, Jodhpur

6 month report: Kharda Randheer

Prepared for: Pharma Relations AB

June 2022

Welcome back to Kharda Randheer Panchayat in Jodhpur District!

Thank you again for your support and engagement in Hand in Hand India's Village Upliftment Programme (VUP). This is the first update from Kharda Randheer Village. In our report, you will read about our progress in fighting poverty and promoting entrepreneurship over the past six months.

A brief summary: [December 2021 – May 2022]

Our Targets				
	Target	Achieved between (December 2021 – May 2022)	Total achieved up to May 2022	
Number of members mobilised	1000 (Women, Men with the age group of 18 – 60)	380	380	
Number of self-help groups mobilised	12 to 15 SHGs (150 women in the age group of 18 – 60)	11 SHGs (110 Members)	11 SHGs (110 Members)	
Number of jobs created from the enterprises created and/or enhanced (A)	75	19	19	
Total jobs created (A+B)	100	19	19	

SI. No	Specific Project Activities	Target	Achieved between Dec 2021 – May 2022	Total achieved up to May 2022		
	Self Help Group (SHG)					
1	Number of SHG members having increased knowledge in SHG management, financial management, saving, loan utilisation and enterprise development.	150	80	80		
2	% of project participants that have started an enterprise (# FBE and ME respectively).	50% (75 Members)	13% (19 Members)	13% (19 Members)		
3	% of project participants know how to use smartphones to increase their business activities.	50% (75 Members)	40% (60 Members received training)	40% (60 Members received training)		
4	Number of cluster-level networks formed in the community.	1	0	0		
5	% of project participants that are part of government schemes.	50% (75 Members)	19% (29 Members)	19% (29 Members)		

SI. No	Specific Project Activities	Target	Achieved between Dec 2021 – May 2022	Total achieved up to May 2022
6	% of project participants that have received basic trainings related to SHG functions.	 100% for M1 90% for M2 2 per group for A&R 67% for M3 	 53% for M1 53% for M2 8 members for A&R 0% for M3 	 53% for M1 53% for M2 8 members for A&R 0% for M3
7	% of project participants that have received financial literacy training.	50% (75 Members)	40% (60 Members)	40% (60 Members)
8	Number of Digital Literacy training programmes organised.	50% (75 Members)	40% (60 Members)	40% (60 Members)
9	% of project participants have attended training on rights and entitlements.	50% (75 Members)	53% (80 Members)	(80 Members)
10	Number of mass awareness programs conducted on the theme of women empowerment/girl child/ health & sanitation/education/ conservation of natural resources/etc.	2	0	0
11	Number of project participants that have joined the cluster level networks.	30	0	0
	networks.			
Skill	Development & Technology Centre	(SDTC)		
Skill I		(SDTC) 12%	0% (Assessment will be covered in 12 months' report)	0%
	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises created/strengthened		will be covered in 12 months'	0% 13% (19 Members)
1	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises	12% 67%	will be covered in 12 months' report)	13%
2	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises created/strengthened Examples of project participants that have utilised skill training in	12% 67% (100 Members)	will be covered in 12 months' report) 13% (19 Members)	13% (19 Members)
2	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises created/strengthened Examples of project participants that have utilised skill training in their enterprises. % of project participants that	12% 67% (100 Members) 4 examples 50%	will be covered in 12 months' report) 13% (19 Members) 0	13% (19 Members) 0
2 3 4	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises created/strengthened Examples of project participants that have utilised skill training in their enterprises. % of project participants that have received skill training. % of participants have access to microloans through financial	12% 67% (100 Members) 4 examples 50% (75 Members) 70%	will be covered in 12 months' report) 13% (19 Members) 0 17% (25 Members)	13% (19 Members) 0 17% (25 Members)
1 2 3 4 5 6 7	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises created/strengthened Examples of project participants that have utilised skill training in their enterprises. % of project participants that have received skill training. % of participants have access to microloans through financial institutions. Number of business development/trade training conducted. Number of hubs exposure visits conducted.	12% 67% (100 Members) 4 examples 50% (75 Members) 70% (105 Members) 1	will be covered in 12 months' report) 13% (19 Members) 0 17% (25 Members) 13% (19 Members)	13% (19 Members) 0 17% (25 Members) 13% (19 Members)
1 2 3 4 5 6 7	% change in project participants' income since the start of the project. % of project participants per village with family based enterprises/micro enterprises created/strengthened Examples of project participants that have utilised skill training in their enterprises. % of project participants that have received skill training. % of participants have access to microloans through financial institutions. Number of business development/trade training conducted. Number of hubs exposure visits	12% 67% (100 Members) 4 examples 50% (75 Members) 70% (105 Members) 1	will be covered in 12 months' report) 13% (19 Members) 0 17% (25 Members) 13% (19 Members)	13% (19 Members) 0 17% (25 Members) 13% (19 Members)

SI. No	Specific Project Activities	Target	Achieved between Dec 2021 – May 2022	Total achieved up to May 2022
	government to improve			
	children's education			
2	No. of children enrolled and mainstreamed in govt. Schools.	12	1	1
3	No. of children using Child Learning Centers / Special coaching centre	50	50	50
4	No. of stakeholder consultative meetings conducted	4	2	2
5	No. of govt. schools / CLC supported with educational tools/renovation	1	0	0
6	No. of capacity building training conducted for SMCs/CRPCs	2	1	1
7	No of Awareness campaigns on the importance of education and child rights	10	1	1

The progress we have achieved:

Self Help Group

- √ 380 community members were mobilised during this reporting period.
- ✓ 11 women SHGs were formed with 110 members; the SHGs have been actively functioning since the inception in terms of regular monthly meetings, internal lending, repayment, and documentation.
- ✓ **60 women got financial literacy** under the Village Upliftment Programme.
- ✓ Four programmes were conducted on the rights & entitlement programs, and total number 80 members were trained on rights and entitlements.

Skill Training

✓ A long-term skill training on Sewing Machine Operator (SMO) has started in the village, and 25 members are enrolled.

Enterprises and Market Linkages Support

✓ 19 SHG members were supported with loans to start enterprises in which all 19 members have started their family-based enterprises.

Child Labour Elimination Programme

- ✓ One child enrolled and mainstreamed in govt. school.
- ✓ 100% of target achieved in studying in Child Learning Centres. A total of 50 students are studying in our two CLCs.
- ✓ One capacity-building training was conducted for the School Management
 Committee of Upper Primary School in Kharda Randheer.

Convergence Initiatives

Total 29 participants were linked with government flagship schemes like

- Sukanya Samridhi Yojana (seven members),
- E Shramik Card (16 Members),
- Pradhanmantri Matritva Vandana Yojana (one member)
- Pradhan Mantri Suraksha Beema Yojana (accident insurance) (five members)

Also, the organisation has assisted and supported in providing four tricycles and two hearing aids to six people under the state government-run drive "Prashashan Gaav Ke Sang".

Some news from our entrepreneurs!

Case Story 1:

HiH India is providing hand-holding support to the four members of 'Shree Yade Maa' SHG in terms of Access to Credit and various trainings on digital & financial literacy, leadership, enterprise development etc., along with the market linkage support. From this training, they have learned various business techniques, preparing



budgets and maintaining the business account. Recently one more woman member joined

them, and now a total of five members are engaged in Papad Making enterprise. Their monthly income has increased from INR 2000 to INR 2500 in the last six months.

Apart from this HIH India team is continuously providing them hand-holding support in strengthening their enterprise and linkage with government schemes.

Case story 2:

HiH staff is continuously in touch with

Ms.Pramila and providing her with

necessary hand-holding support in upscaling her enterprises. She also underwent
various training in Business Development,

Digital and Financial literacy, where she
learnt various business techniques, digital
transactions and handling her business
(Profit and loss) account. She was also



supported to get a loan of INR 30,000 from Micro Finance Institution to develop her enterprise. As suggested by HiH India staff, she started keeping some garments and fancy items in her shop. During the last six months, the turnover of her enterprise has increased by 20%. The frequency of customers in her shop is also gradually increasing. Project staff also supported Pramila in getting benefits from government schemes, and she is registered in Pradhan Mantri Awas Yojana and Health Insurance. HiH India team is planning to provide her advanced level training on business development and more credit support to expand her enterprise and optimise her income.

We would like to hear from you!

You will receive our next progress report in December 2022.

In the meantime, if you would like more information, have any questions or just would like to talk about our Village Upliftment Programme or other initiatives, please don't hesitate to contact Nils Garcia-Grundström, *Private Donor Relations*, at Hand in Hand Sweden.

E-mail: nils.garcia@handinhandsweden.se

Phone: +46 (0)70 493 32 94